
W O R K  R E P O R T  1  

W o r k  S i t e  
BOSSERT MANUFACTURING 
Utica, New York 

W o r k  P e r i o d  
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C o n t r a c t o r  0HM 

Contractor Rep. Paul street 

O S C  Joe Rotola 

W o r k  P l a n n e d / A u t h o r i z e d  W o r k  A c c o m p l i s h e d  

Initiate Site Preparation Activities 
To Include: 
1 . ) Reposition Trailer 
2.) Prepare transition building/ 

decon transition area 
3.) Setup Decon Trailer 
4. ) Provide electrical services 

to command post 
5.) Secure site - i.e. repair fence 
6.) Provide general housekeeping in 

and around decon and command po: 
7.) Demobe 2-ton box* truck 

t 

^ p u i p m e n t  P l a n n e d / A u t h o r i z e d  

215 Backhoe 
580D Backhoe 
Decon Trailer 
Drum Grappler 
Command Post 
(1) Car 
(1 )  Pas s e n g e r  V a n  
( 1 ) Pickup Truck 
(1) Break Trailer 

E q u i p m e n t  U s e d  ^ p u i p m e n t  P l a n n e d / A u t h o r i z e d  

215 Backhoe 
580D Backhoe 
Decon Trailer 
Drum Grappler 
Command Post 
(1) Car 
(1 )  Pas s e n g e r  V a n  
( 1 ) Pickup Truck 
(1) Break Trailer 

C o m m e n t s  Personnel Authorized: 1 Response Manager, 1 Foreman (Level 2), 
1 Field Clerk, b  Laborers (2 @ Level 1 & 2 @ Level 2), 1 Operator 
(Level 1), and 1 Operator (Level 2) 
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